Neighbourhood Planning Timetable

		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44
		18	25	1	8	15	22	29	6	13	20	27	3	10	17	24	1	8	15	22	29	5	12	19	26	2	9	16	23	30	7	14	21	28	4	11	18	25	2	9	16	23	30	6	13
Activity				april					may				june				July					August				Sept					October				November				December					January	
Create committee																																									complete			
Agree Timetable																																									complete			
Application for funding DCLG plus others																																									complete			
Write brief for consultant																																									complete			
Seek and review consultant																																									complete			
Publish Timetable																																									complete			
Set/agree criteria for sites acceptability																																									complete			
Leaflet explaining NP and ask for sites																																									complete			
Annual meeting																																									complete			
Data base for email communication																																									on going			
Ask for volunteers to help with community engagement																																									complete			
Preparation of background information																																									complete			
Review of evidence																																									in progress			
Sites acceptance for consideration																																									complete			
Web Site /notice boards																																									on going			
Approach known site owners																																									complete			
Visit sites for review																																									complete			
Map sites advantages and disadvantages																																									on going			
Recruit street/ area champions to help engagement																																									complete			
Street champion meeting																																									not required			
Resident survey																																									complete			
Contact Site owners for their proposals																																									complete			
Consultation of businesses, employers and other stakeholders																																									complete			
Confirm criteria for site assessment based on resident survey																																									complete			
Contact site owners following site assessement																																									complete			
Propose policies re developments																																									in progress			
Propose policies re affordable housing																																									in progress			
Meet with RDC to go through proposals																																									in progress			
Consultation with residents	leaflet																																								complete			
	notice boards																																								ongoing			
	website																																								ongoing			
	village hall																																								complete			
	villages fayre																																								complete			
Discussion of result																																												
Formation of draft plan																																												