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Activity Februaray March april may june July August Sept October November

Review meeting
Appoint consultant
Grant application
Request site  assessments from new sites
Rework existing plan
Discuss Plan with RDC
Finalise Plan
New SEA if required( incl consultation)
Draft Plan for  Reg 14 consultation
Review Submission responses
Revise Plan based on reg 14
Submit Plan to RDC
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